COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2016

ESTI MATE SUMVARY 08:16: 01
CONTI D: C19497 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19497- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TI ME ALLOW 91 WORK DAYS
|-70 BRI DGE REPAI RS NEAR DEERT PERCENT TI ME: 20. 88 ORI G TI VE ALLOW 91 WORK DAYS
PRQJECT NO. BRO704- 233
|-70 BRI DGE REPAI RS NEAR DEERTRAI L
NAVE OF RQAD:
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
HAM LTON CONTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 25/ 2016 DATE TI ME STARTED 05/ 02/ 2016
P.O BOX 659 DATE LET 01/ 14/ 2016 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 02/ 12/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 01/ 2016 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 05/ 02/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,110, 464. 80 PARTI Cl PATI NG $ 285, 669. 30 $ 285, 669. 30
AWARD PRQJECT AMT: $ 1,904, 997.80 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 13. 54% TOTAL EARNI NGS 285, 669. 30 285, 669. 30
FUNDS AVAI LABLE: $ 1,824,795.50 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 285, 669. 30 285, 669. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,998. 33 -5,998. 33
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 279, 670. 97 279, 670. 97
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 279, 670. 97 279, 670. 97
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 279, 670. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0001 08: 16: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00210 *Renoval of Concrete Pavenent 25. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0010 202-00240  *Renpval of Asphalt Mat (Pl aning) 129. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0015 202-01000 *Renoval of Fence 500. 000 0. 000
LF 500. 000 1, 000. 00
2. 00000 500. 000 1, 000. 00
0020 202-01130 Renoval of Guardrail Type 3 50. 000 0. 000
LF 50. 000 312.50
6. 25000 50. 000 312.50
0025 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2,132. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0030 203-01550 *Dozi ng 15. 000 0. 000
HOUR 15. 000 2,550. 00
170. 00000 15. 000 2,550. 00
0035 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0040 203-02330 Labor er 15. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0045 207-00310 *St ockpi |l e Wetl and Topsoi | 110. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 700. 000 0. 000
LF 138. 000 552. 00
4. 00000 138. 000 552. 00
0055 208-00020 *Silt Fence 1, 754. 000 0. 000
LF 1, 369. 000 2,395.75

1. 75000 1, 369. 000 2,395.75



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0001 08: 16: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00021 *Silt Fence (Reinforced) 80. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0065 208-00035  *Aggregate Bag 300. 000 0. 000
LF 150. 000 1, 575. 00
10. 50000 150. 000 1, 575. 00
0070 208- 00045 *Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0075 208-00070 *Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 208- 00105 *Renoval and Disposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 1. 000 95. 00
95. 00000 1. 000 95. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0095 208-00107 *Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 208- 00206 *Erosion Control Supervisor 35. 000 0. 000
DAY 4.000 200. 00
50. 00000 4.000 200. 00
0105 210-02900 *Rel ay Riprap 44. 000 0. 000
CcY 0. 000 0. 00
27.00000 0. 000 0. 00
0110 212-00006 *Seeding (Native) 2.600 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: BRO704- 233 ESTI MATE NO 0001 08:16: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00028 *Seedi ng (Wt ands) 0. 300 0. 000
ACRE 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 2.800 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0125 213-00002 *Mil ching (Weed Free Hay) 2.700 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0130 213-00061 *Mul ch Tacki fier 564. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0135 216-00041 *Soi | Retention Bl anket (Straw Coconut) 1, 088. 000 0. 000
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0140 216-00303 *Turf Reinforcenent Mat (d ass 3) 1, 500. 000 0. 000
SY 0. 000 0. 00
6. 25000 0. 000 0. 00
0145 240- 00000 *WIdlife Biologist 120. 000 0. 000
HOUR 36. 000 3, 240. 00
90. 00000 36. 000 3, 240. 00
0150 240-00010 *Renoval of Nests 120. 000 0. 000
HOUR 11. 500 1, 012. 00
88. 00000 11. 500 1,012. 00
0155 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
27.50000 0. 000 0. 00
0160 304- 06007 *Aggregat e Base Course (C ass 6) 50. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0165 403-34771  *Hot M x Asphalt (Gading SX) (75) (PG 76-28) 21. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0001 08:16: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 420- 00102 *Geotextile (Erosion Control) (Cass 1) 420. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0175 506-00418  *Soil Riprap (18 Inch) 1, 739. 000 0. 000
CY 0. 000 0. 00
91. 00000 0. 000 0. 00
0180 601- 03000 Concrete G ass D 12. 000 0. 000
CY 0. 000 0. 00
650. 00000 0. 000 0. 00
0185 602-00020 Rei nforcing Steel (Epoxy Coated) 34. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 600. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0. 00
0195 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
0200 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2, 030. 00000 0. 000 0. 00
0205 607-01000 *Fence Barbed Wre with Metal Posts 500. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0210 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 347. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0215 607-11525 *Fence (Plastic) 2,166. 000 0. 000
LF 1, 029. 000 2,726.85
2. 65000 1, 029. 000 2,726.85
0220 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: BRO704- 233 ESTI MATE NO 0001 08:16: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 450 85, 725. 00
190, 500. 00000 0. 450 85, 725. 00
0230 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 220 1, 210. 00
5, 500. 00000 0. 220 1, 210. 00
0235 627-00008 Modi fied Epoxy Pavenent Marking 22.000 0. 000
GAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0240 627-00011 Pavenent Marking Paint (Waterborne) 42.000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 32.500 0. 000
HOUR 32.500 975. 00
30. 00000 32.500 975. 00
0250 630- 00007 *Traffic Control Inspection 120. 000 0. 000
DAY 23. 000 6, 900. 00
300. 00000 23. 000 6, 900. 00
0255 630-00012 *Traffic Control Managenent 6. 000 0. 000
DAY 6. 000 4, 200. 00
700. 00000 6. 000 4, 200. 00
0260 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 6. 000 7,200. 00
1, 200. 00000 6. 000 7,200. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 0. 000
EACH 2.500 875. 00
350. 00000 2.500 875. 00
0270 630- 80341 *Construction Traffic Sign (Panel Size A) 15. 000 0. 000
EACH 7.500 412. 50
55. 00000 7.500 412. 50
0275 630- 80342 *Construction Traffic Sign (Panel Size B) 57. 000 0. 000
EACH 28.500 1, 852. 50
65. 00000 28.500 1, 852. 50



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0001 08: 16: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80343 *Construction Traffic Sign (Panel Size O 3. 000 0. 000
EACH 1. 500 112.50
75. 00000 1. 500 112. 50
0285 630- 80344 *Construction Traffic Sign (Special) 605. 000 0. 000
SF 299. 500 5, 990. 00
20. 00000 299. 500 5, 990. 00
0290 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 3. 000 12, 000. 00
4, 000. 00000 3. 000 12, 000. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 0. 000
EACH 15. 000 375. 00
25. 00000 15. 000 375. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 5. 000 150. 00
30. 00000 5. 000 150. 00
0305 630-80380 *Traffic Cone 36. 000 0. 000
EACH 18. 000 270. 00
15. 00000 18. 000 270. 00
0310 700-70010 F/ A M nor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70025 F/' A Quality Incentive Paynent 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: BR0704- 233 ESTI MATE NO 0001 08:16: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70589 F/ A Environmental Health & Safety Managenent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70595 F/ A DRB On-Denand Conmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 879,210.90 $ 147,306.60 $ 147, 306. 60
CAT NOO300 STRUCTURE F-20-G
0350 202- 00495 *Removal of Portions of Present Structure 1. 000 0. 000
LS 0. 110 10, 450. 00
95, 000. 00000 0. 110 10, 450. 00
0355 202- 00503 Renoval of Portions of Present Structure 43. 000 0. 000
SY 42.940 22,543.50
525. 00000 42.940 22,543.50
0360 206- 00000 *Structure Excavation 506. 000 0. 000
CY 0. 000 0. 00
15. 50000 0. 000 0. 00
0365 206- 00100 *Structure Backfill (dass 1) 315. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0370 206- 00200 *Structure Backfill (dass 2) 119. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0375 206- 00360 Mechani cal Rei nforcenent of Soil 315. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0380 210- 00500 *Rebuild Portions of Present Structure 7.000 0. 000
EACH 7.000 45, 500. 00
6, 500. 00000 7.000 45, 500. 00



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0001 08: 16: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-20-G

0385 403-34771  *Hot Mx Asphalt (Gading SX) (75) (PG 76-28) 279. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0390 513-00608 Bridge Drain (8 Inch) 20. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0395 515-00120 *Wat er proof i ng (Menbr ane) 1, 691. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0400 518-00100 Wt er st op 59. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0405 518-01004 Bri dge Expansion Device (0-4 Inch) 58. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0410 601- 03040 *Concrete Class D (Bridge) 571. 000 0. 000
CY 0. 000 0. 00
861. 15000 0. 000 0. 00
0415 601- 06150 Concrete (Patching) 386. 370 0. 000
SF 386. 370 38, 637. 00
100. 00000 386. 370 38, 637. 00
0420 602-00020 Rei nforcing Steel (Epoxy Coated) 149, 343. 000 0. 000
LB 32.200 32.20
1. 00000 32.200 32.20
0425 606- 11030 Bridge Rail Type 10M 1, 064. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0430 619-50640 8 Inch Plastic Pipe 791. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,210, 053.90 $ 117,162.70 $ 117,162.70
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PON: 19497-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO. 0001 08: 16: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0435 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0440 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
0445 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 2, 200. 00
1, 100. 00000 2.000 2, 200. 00
CAT 0400 CURRENT AMT  $ 21,200.00 $ 21,200.00 $ 21, 200. 00
PRQJECT TOTAL CURRENT AMI $ 2,110,464.80$  285,669.30% 285, 669. 30



